

Pine River One Watershed, One Plan Partnership
Plan Development Timeline

					2017			2018												2019											
Start Date	Duration	End Date	Task		Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec
			Pre-Planning																												
10/1/2017	90	12/30/2017	Establish Memorandum of Agreement																												
1/1/2018	90	4/1/2018	Develop Grant Work Plan, Budget, and Timeline																												
2/22/2018	90	5/23/2018	1.1 Select consultants*																												
3/1/2018		11/31/2019	2.1 Establish and Maintain Committees, Team & Workgroups*																												
3/1/2018	1	3/1/2018	Sign Grant Agreement																												
3/1/2018	90	5/30/2018	2.2 Notify Plan Review Authorities & Stakeholders (includes 60-day comment period)																												
1/1/2018	120	5/1/2018	2.3 Aggregate Watershed Information & Review for Commonalities, Conflicts and Gaps*																												
3/1/2018		5/7/2018	Plan and Notice Public Information/Kickoff Meeting																												
5/7/2018	1	5/7/2018	2.4 Hold Public Information/Kickoff Meeting																												
			Planning																												
5/30/2018	60	7/29/2018	3.1 Continue to Aggregate Watershed Information																												
5/30/2018	150	10/27/2018	3.2 Analyze and Prioritize Issues																												
7/1/2018	120	10/29/2018	3.3 Establish Measurable Goals																												
9/1/2018	150	1/29/2019	3.4 Develop a Targeted & Measurable Implementation Schedule and Programs																												
11/1/2018	90	1/30/2019	3.5 Determine Organizational Arrangement for Plan Implementation																												
12/1/2018	90	3/1/2019	3.5 Write Plan Final Review Draft																												
			Plan review																												
3/1/2019	60	4/30/2019	4.1 Formal Review																												
4/30/2019	1	4/30/2019	4.2 Public Hearing																												
4/30/2019	60	6/29/2019	4.3 Write Final Plan																												
7/1/2019	90	9/29/2019	5.1 Plan Approval by BWSR																												
10/1/2019	120	1/29/2020	6.1 Local Adoption																												
			7.1 Annual Grant Reporting (deadline = February 1)																												
11/1/2019		11/1/2019	7.2 Final Grant Reporting																												

*work that occurs before the 1W1P grant agreement is signed is not reimbursable with grant dollars.

dark boxes indicate the start and end of the main planning process.